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A, CURRENT STATUS
Unit No. 1 - Debugging with simulated data has been completed and

debugging using actual film is in progress.
S Unit No. 2 - Tray wiring and panel wiring have been completed.

During checkout of the ""end-of-frame-detector', it became apparent
. that the heat of the projection lamp causes expansion of the optical

assembly. This changes the light distribution along the reading head,

‘ causing the '"end-of-frame-detector' to show false indications. To
correct this condition, a heat filter was added to the optical assembly
and parts are being made to change the focus point of the lamp filament.
This should help to flatten the light distribution curve so that the expan-
sion due to heat will have a lesser effect.

After initial modifications are made, the performance results of re-
testing the ""end-of-frame-detector' function will determine if any

impact on schedule may be expected.

B. PROJECTED WORK FOR NEXT PERIOD

Unit No. 1;

1) Completion of transport debugging
. 2) Completion of electrical assembly debugging
3) Completion of acceptance testing

4)  Ship Unit No. 1

Unit No. 2:
1) Complete optical assembly
2) Complete electrical assembly

3) Start debugging of Unit No. 2

Start work on technical manuals.
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